Stage	Aug-15	Sep	Oct	Nov	Dec	Jan-15	Feb	Mar	Apr	May	Jun	Jul
Complete evidence gathering (incl. stakeholder consultation)												
Finalise drafting of NP policies and text												
Submit draft NP for formal screening on need for SEA				(N.B. We assume SEA not needed)								
Pre-Submission consultation (6 weeks)												
Update plan in light of comments at Pre-Submission stage												
Prepare Basic Conditions and Consultation Statements												
Submission Stage (including 6 weeks consultation)												
Appoint examiner												
Examination/examiners report published												
Plan taken forward to referendum by RBWM												
Referendum												